

Phase 1 Remaining Delivery Report

Production readiness, client inputs, live integrations, operational handover, and acceptance

Current assessment - 4 of 13 delivery workstreams complete

The CMS production deployment, production domains and market routing, durable media storage, and Phase 1 delivery/fulfilment rules are implemented. Transactional email is configured and delivery-tested, with controlled PT/EN order tests still outstanding. Phase 1 is not ready for final client delivery because the final catalogue, live payments, messaging, remaining legal details, production QA, and client acceptance are still outstanding.

Executive priority map

Priority	Workstream	Current state
DONE	CMS production release	Restored, deployed, and production-smoke tested
DONE	Durable media storage	Client-owned R2 verified across CMS restart and deletion
DONE	Delivery and fulfilment	AO/PT pricing, weight rules, regions and manual workflows implemented
DONE	Domains and DNS	usemewithstyle.shop attached; storefront hosts live and CMS DNS published
P0	Catalogue and media	Production has one test product; final assets absent
P0	Payments	Live credentials and controlled production transactions outstanding
P1	Transactional email	Resend live; support delivery verified; PT/EN order tests remain
P1	Legal, shipping, invoicing	Core copy approved/published; Portuguese legal details remain
P1	Admin and full production QA	Authenticated production pass not run
P1	Operations and handover	Monitoring, runbooks, training and sign-off outstanding

1. CMS production deployment restored

COMPLETE

Primary owner: Engineering / Railway owner

Completed 28 July 2026. Railway clean installs had failed because the dependency lockfile omitted new Payload transitive peer packages. The lockfile was corrected and the release was successfully redeployed.

- Fix commit bce6f74 restores clean npm ci installs; deployment trigger commit 301d72a is on main.
- Railway deployment 1823f183 is Active and marked Deployment successful.
- GitHub deployment status is Success; CMS and PostgreSQL are online.
- Production products, categories, colours, merch tags, size guides, settings, admin, and coupon validation endpoints returned HTTP 200.
- Local verification passed: 17/17 commerce tests, 3/3 PostgreSQL migration tests, ESLint, production build, and type-check.

Completion gate

- No further action for this workstream. Recheck deployment health during final launch QA.

2. Restore production domains and market routing

COMPLETE

Primary owner: Client/domain owner plus engineering

Completed 29 July 2026. The client purchased usemewithstyle.shop and the production storefront and CMS hosts were attached to Vercel and Railway.

- Published apex, www, ao, and pt records for Vercel and attached all four hosts to the production storefront project.
- Published the Railway CNAME and ownership-verification records for cms.usemewithstyle.shop.
- Updated the production storefront environment, domain checker, routing tests, documentation, and customer-facing fallback links from the unavailable .com domain to .shop.
- Verified apex, AO, and PT storefront responses over HTTPS; remaining certificate/DNS propagation checks are part of launch QA.
- Routing unit tests and the production build pass on commit 01e1c95.

Completion gate

- Re-run the domain checker during final production QA after global DNS caches and certificates fully settle.
- Verify geo-routing, deep-link switching, Admin/API access, canonical metadata, and payment return URLs on the final hosts.

3. Replace test catalogue with final client catalogue

BLOCKER

Primary owner: Raisa / catalogue owner

Production currently exposes only **Vestido Teste**. Final products and imagery are required before client delivery.

- Approve the final product and SKU list.
- Enter PT/EN names, descriptions, AO/PT prices, optional sales, sizes, size guides, colours, stock, categories, and merchandising tags.
- Supply and upload final product, category, and home-page imagery.
- Choose featured products and catalogue ordering.
- Review every active product on mobile and desktop.

Completion gate

- No test-named product remains active.
- Every sellable variant has approved content, price, media, and stock.

4. Configure durable production media storage

COMPLETE

Primary owner: Client plus engineering

Completed 28 July 2026. Client-owned Cloudflare R2 now stores Payload media and generated invoice files independently of Railway application containers.

- Configured the production R2 bucket and a bucket-scoped Object Read & Write account credential in Railway.
- Railway deployment e4c89306 became Active and successful with the storage adapter enabled.
- Uploaded controlled media through production Payload Admin; CMS retrieval returned HTTP 200 and an exact SHA-256 match.
- Restarted the Railway CMS container; the same object remained available with the identical SHA-256.
- Deleted the controlled record; the CMS record/file returned HTTP 404 and Cloudflare confirmed the R2 object was removed.
- The initially exposed setup credential was revoked and replaced before production use. Linear evidence: JOS-153.

Completion gate

- No further launch blocker for durable storage. Configure retention/versioning policy during the operations and handover workstream.

5. Approve legal, policy, and business content

BLOCKER

Primary owner: Client, Raísa, and qualified legal reviewer

Partially completed 28 July 2026. The client approved the core policies and business rules, and the bilingual Privacy Policy and Terms are now published in production. Portuguese launch-specific identity and complaint details still block final approval.

- Completed: published PT/EN Privacy Policy and Terms with the Angolan legal entity, NIF, registered address, and support WhatsApp.
- Completed: approved and published separate Angola and Portugal/EU returns policies, business hours, and AO/PT/international delivery text.
- Completed: corrected the Terms by removing the discontinued EU Online Dispute Resolution platform reference.
- Completed: replaced the old storefront WhatsApp link with the approved support number (+244 933 617 878) in the Help page and footer.
- Pending from Raísa: Portuguese/EU selling-entity legal name, tax number, registered address, competent consumer ADR entity, and Electronic Complaints Book registration/link.
- Completed: created support@usemewithstyle.shop, orders@usemewithstyle.shop, and legal@usemewithstyle.shop under the client-owned domain; publish the applicable addresses in both policies during the final legal-content pass.
- Pending: qualified legal review of the final market-specific wording before Portugal sales begin.

Completion gate

- Portuguese entity and complaints details are published in PT/EN.
- Site-wide support contacts use the approved number and domain-based support/legal contacts.
- Qualified legal reviewer/client final approval is recorded and both footer routes pass production QA.

6. Finalize live payment methods

BLOCKER

Primary owner: Client merchant-account owners plus engineering

The commercial payment paths are now approved and reflected in production settings, but live credentials, AppyPay activation, and real transaction proof remain.

- Approved configuration: Angola uses the AppyPay widget; Portugal uses PayPal and Stripe. MB WAY is no longer a Phase 1 payment method.

- AppyPay: configure server credentials, webhook Basic Auth, production API/widget values, and fiscal series; verify Multicaixa Express, Reference, Unitel Money, and Visa/Mastercard availability before enabling angolaPaymentLive.
- Stripe: configure live secret/webhook keys and final redirect URLs; test success, failure, cancellation, webhook retry, and refund.
- PayPal: configure client ID/secret and live frontend ID; test create, capture, cancel, and duplicate callback.
- Ensure all merchant accounts belong to the applicable client legal entity.

Completion gate

- One controlled successful and failed/cancelled flow per launch method.
- Orders, inventory, invoices, emails, and payment statuses reconcile.

7. Reconcile delivery and fulfilment rules

COMPLETE

Primary owner: Client operations plus engineering

Completed 29 July 2026. Portugal and Angola Phase 1 delivery pricing, region, weight, tracking, and manual operational rules are implemented and approved.

- Portugal offers CTT Standard without tracking for EUR 4.90 and CTT Registered with tracking for EUR 6.90; delivery is free from EUR 75 after discounts.
- PT postcodes are classified server-side as mainland, Madeira, or Azores; Portugal is locked as the delivery country.
- Products carry an editable shipping weight (500 g default). Parcels over 2 kg are automatically restricted to tracked delivery at EUR 9.90 mainland or EUR 14.90 Madeira/Azores; the limit and both prices are editable in admin.
- Staff can enter a manual CTT tracking code on a Portugal order; verified customers see the code and official CTT tracking link in order lookup.
- Angola is restricted to local-courier delivery across the 16 Luanda municipalities, with no online tracking.
- The client approved the 16 editable placeholder municipality prices for Phase 1; Angola delivery becomes free at Kz 80,000 after discounts.
- After payment confirmation, Angola staff manually coordinate collection and delivery with their delivery partners, contact the customer through WhatsApp, and update the order status when handed over and delivered.

Completion gate

- Completed and verified with authoritative CMS pricing tests, storefront unit tests, production builds, and the three checkout browser tests.

8. Configure transactional email

IN PROGRESS

Primary owner: Client/domain owner plus engineering

Resend and the client-owned mailboxes are live. The production contact-form path was delivered successfully; controlled order-confirmation tests remain.

- Completed: verified usemewithstyle.shop in Resend with DKIM, SPF, DMARC, and the isolated send subdomain while preserving Namecheap Private Email MX delivery.
- Completed: created a domain-scoped sending-only production API key and deployed the orders@ sender, support@ contact destination, sender name, and final public-site URL to Railway.
- Completed: submitted the production CMS contact endpoint and confirmed Resend delivered the message to support@usemewithstyle.shop.
- Completed: updated CMS fallback addresses and links to .shop; 20 tests, lint, and production build pass on commit e6b6368.
- Pending: run controlled PT and EN paid-order confirmations, verify invoice attachment and order-lookup link, inspect mailbox/spam placement, and confirm failure logging.

Completion gate

- Controlled PT and EN production orders receive the correct email and invoice attachment.
- Support and order mailboxes are monitored and the operational owner is documented.

9. Activate Phase 1 WhatsApp and Instagram messaging

REQUIRED

Primary owner: Client Meta Business admin plus engineering

The rules, escalation model, webhook, and admin log exist; live Meta credentials are still required.

- Issue credentials from the client-owned Meta Business account.
- Configure WhatsApp number, Instagram page, webhook verify token, and callback subscriptions.
- Test inbound/outbound messages, FAQ automation, order status lookup, and manual replies.
- Confirm returns, complaints, refunds, and cancellations always escalate to a human.
- Document token renewal and conversation ownership.

Completion gate

- Live end-to-end messages work on both channels.
- Sensitive cases remain open for human review.

10. Complete analytics and consent verification

REQUIRED

Primary owner: Marketing/privacy owner plus engineering

Meta browser and server event plumbing requires final credentials and consent validation.

- Confirm Pixel ID and configure the Conversions API access token.
- Test browser/server events and event-ID deduplication.
- Verify AO Kz and EUR-settlement values and currencies.
- Confirm consent rejection suppresses optional tracking.
- Remove Meta test-event code before launch and align the Privacy Policy.

Completion gate

- Events appear correctly in production diagnostics without duplicate purchases.

11. Finalize internal invoicing

REQUIRED

Primary owner: Client accountant plus engineering

Phase 1 PDFs are deliberately non-fiscal and require issuer/tax configuration and accountant approval.

- Enter legal issuer name, address, tax IDs, numbering prefixes, VAT rules, bank details, and disclaimers.
- Test AO and PT invoices with shipping, sales, coupons, and tax.
- Confirm historical invoices remain immutable.
- Decide whether certified Portugal invoicing is a Phase 1 contractual requirement or later adapter work.

Completion gate

- Accountant approves the generated documents and operational process.

12. Run authenticated production admin and live E2E QA

BLOCKER

Primary owner: QA plus client admin

The authenticated 54-case admin matrix passed locally, but production credentials were not available.

- Create a dedicated QA/admin account and verify login/logout and access controls.
- Exercise controlled product, media, coupon, order-status, customer, settings, and invoice flows; remove test data afterward.
- Run AO AppyPay, PT Stripe, PT PayPal, and decided MB WAY flows.
- Test coupons, sales, last-item concurrency, last-redemption concurrency, webhook retries, cancellations, inventory release, order lookup, invoices, and notifications.

Completion gate

- No critical/high defects remain.
- Evidence is attached to the QA ticket and final domains are used.

13. Establish operations, ownership, handover, and acceptance

BLOCKER

Primary owner: José / Raisa / operations owners

A production system is not delivered until the client owns its accounts, can operate it, and has accepted the launch.

- Transfer or recreate GitHub, Vercel, Railway, database, media, payment, Meta, domain, email, and delivery accounts under client ownership.
- Enable database/media backups, uptime/error monitoring, webhook/payment alerts, and inventory-cleanup monitoring.
- Document deployment, rollback, secret rotation, incident ownership, catalogue/order/coupon/invoice procedures, and launch-day checklist.
- Train the client administrator and complete mobile/desktop, content, legal, checkout, fulfilment, and messaging sign-off.
- Agree launch date, post-launch support window, and written Phase 1 acceptance.

Completion gate

- Client controls production accounts and credentials.
- Training and signed acceptance are complete.

Work intentionally deferred beyond Phase 1

- Full customer accounts and wishlist.
- Loyalty and VIP segmentation.
- AI messaging agent beyond the keyword rules.
- Marketing campaign management and content calendar.
- Meta Ads automation.
- Advanced analytics and performance reporting.
- Team roles and permissions.
- Advanced automation and multi-warehouse inventory.

Non-blocking technical watchlist

- React Router reports an RSC-only advisory; this client-only Vite SPA does not expose the affected RSC/server-action path.
- Payload transitive Drizzle development tooling carries moderate esbuild advisories with no upstream fix; no production runtime exposure was identified.
- Update the in-product roadmap from “Phase 1 - in progress” only after formal client acceptance.

Recommended execution order

1	Collect the final catalogue, imagery, Portuguese legal identity, and complaints details
2	Configure and prove live AppyPay, Stripe, and PayPal transactions
3	Finish PT/EN order-email, messaging, analytics, and invoicing verification
4	Run authenticated admin, storefront, domain, and controlled live-transaction QA
5	Configure monitoring/backups and complete operational runbooks
6	Train the client, obtain final sign-off, and execute the launch checklist

Release recommendation: Do not declare Phase 1 delivered until P0 blockers are closed, controlled live payments pass, the production admin pass is complete, and the client has approved content, policies, operations, and ownership.