

Phase 1 Remaining Delivery Report

Production readiness, client inputs, live integrations, operational handover, and acceptance

Current assessment - 6 of 13 delivery workstreams complete

The CMS production deployment, production domains and market routing, durable media storage, Phase 1 delivery/fulfilment rules, transactional email, and analytics consent/conversion tracking are implemented and production-verified. Phase 1 is not ready for final client delivery because the final catalogue, live payments, messaging, remaining legal details, production QA, and client acceptance are still outstanding.

Executive priority map

Priority	Workstream	Current state
DONE	CMS production release	Restored, deployed, and production-smoke tested
DONE	Durable media storage	Client-owned R2 verified across CMS restart and deletion
DONE	Delivery and fulfilment	AO/PT pricing, weight rules, regions and manual workflows implemented
DONE	Domains and DNS	usemewithstyle.shop attached; storefront hosts live and CMS DNS published
P0	Catalogue and media	Production has one test product; final assets absent
P0	Payments	Live credentials and controlled production transactions outstanding
DONE	Transactional email	PT/EN production emails and invoice attachments verified; owner documented
DONE	Analytics and consent	Meta Pixel/CAPI live; consent suppression and diagnostics verified
P0	WhatsApp and Instagram messaging	Assets confirmed; Meta developer app access and live E2E activation remain
P1	Legal, shipping, invoicing	Core copy approved/published; Portuguese legal details remain
P1	Admin and full production QA	Authenticated production pass not run
P1	Operations and handover	Monitoring, runbooks, training and sign-off outstanding

1. CMS production deployment restored

COMPLETE

Primary owner: Engineering / Railway owner

Completed 28 July 2026. Railway clean installs had failed because the dependency lockfile omitted new Payload transitive peer packages. The lockfile was corrected and the release was successfully redeployed.

- Fix commit bce6f74 restores clean npm ci installs; deployment trigger commit 301d72a is on main.
- Railway deployment 1823f183 is Active and marked Deployment successful.
- GitHub deployment status is Success; CMS and PostgreSQL are online.
- Production products, categories, colours, merch tags, size guides, settings, admin, and coupon validation endpoints returned HTTP 200.
- Local verification passed: 17/17 commerce tests, 3/3 PostgreSQL migration tests, ESLint, production build, and type-check.

Completion gate

- No further action for this workstream. Recheck deployment health during final launch QA.

2. Restore production domains and market routing

COMPLETE

Primary owner: Client/domain owner plus engineering

Completed and final-gate verified 30 July 2026. The client purchased usemewithstyle.shop; all production storefront and CMS hosts are live, correctly configured, and verified end to end.

- Published apex, www, ao, and pt records for Vercel and the Railway CNAME for cms.usemewithstyle.shop.
- Final domain checker passed all five hosts after DNS and certificate propagation; every hostname returned HTTPS with a valid hostname certificate.
- Corrected stale Vercel production values that still embedded the unavailable .com hosts, then redeployed the storefront successfully.
- Verified Luanda geo-routing from the apex to AO and verified AO-to-PT switching while preserving the complete deep link, query, and fragment.
- Verified final-host Admin login, products, categories, market settings, and Stripe/AppyPay webhook reachability.
- Added and verified self-referencing AO/PT canonical and og:url metadata.
- Moved the AppyPay async URI to the final CMS host and pinned Stripe success/cancel returns to the PT storefront so payment completion cannot change market.
- Platform commit 64ecfa4 and CMS commit a8c07fb are on main; the Vercel release is Ready and the Railway CMS release is Active and successful.

Completion gate

- No further action for this workstream. Recheck general domain health as part of the final launch smoke test.

3. Replace test catalogue with final client catalogue

BLOCKER

Primary owner: Raisa / catalogue owner

Production currently exposes only **Vestido Teste**. Final products and imagery are required before client delivery.

- Approve the final product and SKU list.
- Enter PT/EN names, descriptions, AO/PT prices, optional sales, sizes, size guides, colours, stock, categories, and merchandising tags.
- Supply and upload final product, category, and home-page imagery.
- Choose featured products and catalogue ordering.
- Review every active product on mobile and desktop.

Completion gate

- No test-named product remains active.
- Every sellable variant has approved content, price, media, and stock.

4. Configure durable production media storage

COMPLETE

Primary owner: Client plus engineering

Completed 28 July 2026. Client-owned Cloudflare R2 now stores Payload media and generated invoice files independently of Railway application containers.

- Configured the production R2 bucket and a bucket-scoped Object Read & Write account credential in Railway.
- Railway deployment e4c89306 became Active and successful with the storage adapter enabled.
- Uploaded controlled media through production Payload Admin; CMS retrieval returned HTTP 200 and an exact SHA-256 match.
- Restarted the Railway CMS container; the same object remained available with the identical SHA-256.
- Deleted the controlled record; the CMS record/file returned HTTP 404 and Cloudflare confirmed the R2 object was removed.
- The initially exposed setup credential was revoked and replaced before production use. Linear evidence: JOS-153.

Completion gate

- No further launch blocker for durable storage. Configure retention/versioning policy during the operations and handover workstream.

5. Approve legal, policy, and business content

BLOCKER

Primary owner: Client, Raísa, and qualified legal reviewer

Partially completed and production-reverified 30 July 2026. The client approved the core policies and business rules; the bilingual Privacy Policy and Terms, approved contact channels, and footer routes are live. Portuguese launch-specific identity/complaints details and qualified legal sign-off still block final approval.

- Completed: published PT/EN Privacy Policy and Terms with the Angolan legal entity, NIF, registered address, and approved support WhatsApp (+244 933 617 878).
- Completed: approved and published separate Angola and Portugal/EU returns policies, business hours, and AO/PT/international delivery text.
- Completed: corrected the Terms by removing the discontinued EU Online Dispute Resolution platform reference.
- Completed: created support@usemewithstyle.shop, orders@usemewithstyle.shop, and legal@usemewithstyle.shop under the client-owned domain.
- Completed 30 July: published support@ and legal@ as site-wide mailto contacts beside the approved WhatsApp link; updated the live PT/EN Privacy Policy and Terms with the applicable support and legal/privacy contacts.
- Production QA passed on both AO and PT hosts: Privacy Policy and Terms loaded correctly, PT and EN copy exposed the updated contacts, and the footer resolved to the approved WhatsApp, support mailbox, and legal mailbox. Platform commit 4f657eb and CMS seed commit 713be17 are on main.
- Pending from Raísa: Portuguese/EU selling-entity legal name, tax number, registered address, competent consumer ADR entity, and Electronic Complaints Book registration/link.
- Pending: qualified legal review of the complete market-specific wording and final client approval after the Portuguese details are inserted.

Completion gate

- Portuguese entity and complaints details are published in PT/EN.
- Qualified legal reviewer approval and final client approval are recorded.

6. Finalize live payment methods

BLOCKER

Primary owner: Client merchant-account owners plus engineering

The commercial payment paths are now approved and reflected in production settings, but live credentials, AppyPay activation, and real transaction proof remain.

- Approved configuration: Angola uses the AppyPay widget; Portugal uses PayPal and Stripe. MB WAY is no longer a Phase 1 payment method.
- AppyPay: configure server credentials, webhook Basic Auth, production API/widget values, and fiscal series; verify Multicaixa Express, Reference, Unitel Money, and Visa/Mastercard availability before enabling angolaPaymentLive.
- Stripe: configure live secret/webhook keys and final redirect URLs; test success, failure, cancellation, webhook retry, and refund.
- PayPal: configure client ID/secret and live frontend ID; test create, capture, cancel, and duplicate callback.
- Ensure all merchant accounts belong to the applicable client legal entity.

Completion gate

- One controlled successful and failed/cancelled flow per launch method.
- Orders, inventory, invoices, emails, and payment statuses reconcile.

7. Reconcile delivery and fulfilment rules

COMPLETE

Primary owner: Client operations plus engineering

Completed 29 July and final-gate reverified 30 July 2026. Portugal and Angola Phase 1 delivery pricing, region, weight, tracking, and manual operational rules are implemented, approved, and live in production.

- Portugal offers CTT Standard without tracking for EUR 4.90 and CTT Registered with tracking for EUR 6.90; delivery is free from EUR 75 after discounts.
- PT postcodes are classified server-side as mainland, Madeira, or Azores; Portugal is locked as the delivery country.
- Products carry an editable shipping weight (500 g default). Parcels over 2 kg are automatically restricted to tracked delivery at EUR 9.90 mainland or EUR 14.90 Madeira/Azores; the limit and both prices are editable in admin.
- Staff can enter a manual CTT tracking code on a Portugal order; verified customers see the code and official CTT tracking link in order lookup.
- Angola is restricted to local-courier delivery across the 16 Luanda municipalities, with no online tracking.
- The client approved the 16 editable placeholder municipality prices for Phase 1; Angola delivery becomes free at Kz 80,000 after discounts.
- After payment confirmation, Angola staff manually coordinate collection and delivery with their delivery partners, contact the customer through WhatsApp, and update the order status when handed over and delivered.
- Final evidence: 22 CMS tests passed, 13 storefront unit tests passed, both production builds passed, and all three checkout browser tests passed.
- Production settings returned HTTP 200 from both AO and PT hosts and matched the approved thresholds, all 16 Luanda prices, PT standard/tracked rates, and heavy-parcel rules.

Completion gate

- No further action for this workstream. Recheck the configured prices during final catalogue and launch smoke testing.

8. Configure transactional email

COMPLETE

Primary owner: Raisa / client operations plus engineering

Completed and production-verified 30 July 2026. Resend, the client-owned mailboxes, bilingual order confirmations, and immutable invoice attachments are live; Raisa is the documented operational owner monitoring support@ and orders@.

- Verified usemewithstyle.shop in Resend with DKIM, SPF, DMARC, and the isolated send subdomain while preserving Namecheap Private Email MX delivery.
- Created a domain-scoped sending-only production API key and deployed the orders@ sender, support@ contact destination, sender name, and final public-site URL to Railway.
- Submitted the production CMS contact endpoint and confirmed Resend delivered the message to support@usemewithstyle.shop.
- Controlled Portuguese order PT-217114 delivered the correct Portuguese confirmation to support@usemewithstyle.shop with total EUR 24.90, final order-lookup link, and attached UMWS-PT-2026-00001.pdf.
- Controlled English order PT-391728 delivered the correct English confirmation to orders@usemewithstyle.shop with total EUR 24.90, final order-lookup link, and attached UMWS-PT-2026-00002.pdf.
- Both immutable invoice records were present in production CMS, and the controlled two-order stock adjustment returned the test variant to its original PT stock level.
- Raisa will monitor both support@usemewithstyle.shop and orders@usemewithstyle.shop and owns operational follow-up.

Completion gate

- No further action for this workstream. Recheck deliverability and mailbox monitoring during final launch QA.

9. Activate Phase 1 WhatsApp and Instagram messaging

IN PROGRESS

Primary owner: Client Meta Business admin plus engineering

Activation started 30 July 2026. The production-ready rules, escalation model, webhook, order notifications, admin inbox, and manual reply workflow exist. Client assets are confirmed, but the currently signed-in identity cannot access Meta for Developers, so the app credentials and live subscriptions cannot yet be issued.

- Confirmed the client Meta Business portfolio contains Instagram @use_me_withstyle, Facebook Page Use Me (ID 251242313433656), and WhatsApp Business accounts including Use Me With Style.
- Confirmed Railway has no WhatsApp/Instagram messaging credentials yet; existing META_ACCESS_TOKEN and META_PIXEL_ID belong to analytics and are not being reused as messaging credentials.
- Added Meta x-hub-signature-256 validation support using META_APP_SECRET so forged webhook POSTs can be rejected in production.
- Added deterministic tests for sensitive escalation, FAQ and order-status classification, WhatsApp and Instagram payload extraction, ignored non-text events, and exact HMAC signature validation.
- Verification passed: 31 runnable CMS tests passed, three opt-in PostgreSQL migration tests skipped, ESLint passed, and the production build passed.
- Client action required: sign in at developers.facebook.com with a Facebook identity that can create/manage an app for Business ID 251271330097421, then return control to engineering.
- After access is restored, create/associate the Meta app, configure WhatsApp and Instagram products, issue durable credentials, register <https://cms.usemewithstyle.shop/api/messaging-webhook>, subscribe message events, and deploy the five production secrets.
- Run real inbound/outbound messages, FAQ automation, order-status lookup, manual replies, and sensitive-case escalation on both channels.
- Document token rotation and confirm Raisa as the operational conversation owner.

Completion gate

- Live end-to-end messages work on both channels.
- Sensitive cases remain open for human review.

10. Complete analytics and consent verification

COMPLETE

Primary owner: Marketing/privacy owner plus engineering

Completed and production-verified 30 July 2026. The client Meta dataset, browser Pixel, Conversions API, consent controls, event deduplication contract, and AO/PT value handling are active and verified.

- Confirmed the production dataset Use Me With Style Storefront and its matching Pixel ID in Vercel and Railway; the CMS Conversions API access token is configured.
- Meta Events Manager reports Pixel plus Conversions API integrations and active PageView, ViewContent, InitiateCheckout, and AddToCart events through multiple integrations.
- Production Diagnostics reports no active errors.
- Verified on the live PT storefront that no Meta script or conversion request occurs before consent or after rejection; after acceptance the Pixel loads and the CMS conversion endpoint returns HTTP 204.
- Hardened the CMS endpoint to require analyticsConsent=true; production now rejects an otherwise valid event without affirmative consent with HTTP 403.
- Browser and server events share the same event ID for Meta deduplication; tests verify the ID survives into the CAPI event_id field.
- Tests verify EUR values remain EUR, Angola Kz purchase values are sent as AOA, customer email/phone identifiers are SHA-256 hashed, and purchases are suppressed without consent.
- A controlled Meta server test returned HTTP 204 using the Events Manager test code; the temporary META_TEST_EVENT_CODE was then removed and the clean Railway deployment verified active.
- Final evidence: 15 storefront tests passed; 26 runnable CMS tests passed with three opt-in PostgreSQL migration tests skipped; both linters and production builds passed. Platform commit 095ee72 and CMS commit 05898b8 are deployed.

Completion gate

- No further action for this workstream. Recheck Meta diagnostics and consent behavior during final launch QA.

11. Finalize internal invoicing

REQUIRED

Primary owner: Client accountant plus engineering

Phase 1 PDFs are deliberately non-fiscal and require issuer/tax configuration and accountant approval.

- Enter legal issuer name, address, tax IDs, numbering prefixes, VAT rules, bank details, and disclaimers.
- Test AO and PT invoices with shipping, sales, coupons, and tax.
- Confirm historical invoices remain immutable.
- Decide whether certified Portugal invoicing is a Phase 1 contractual requirement or later adapter work.

Completion gate

- Accountant approves the generated documents and operational process.

12. Run authenticated production admin and live E2E QA

BLOCKER

Primary owner: QA plus client admin

The authenticated 54-case admin matrix passed locally, but production credentials were not available.

- Create a dedicated QA/admin account and verify login/logout and access controls.
- Exercise controlled product, media, coupon, order-status, customer, settings, and invoice flows; remove test data afterward.
- Run AO AppyPay, PT Stripe, PT PayPal, and decided MB WAY flows.
- Test coupons, sales, last-item concurrency, last-redemption concurrency, webhook retries, cancellations, inventory release, order lookup, invoices, and notifications.

Completion gate

- No critical/high defects remain.
- Evidence is attached to the QA ticket and final domains are used.

13. Establish operations, ownership, handover, and acceptance

BLOCKER

Primary owner: José / Raisa / operations owners

A production system is not delivered until the client owns its accounts, can operate it, and has accepted the launch.

- Transfer or recreate GitHub, Vercel, Railway, database, media, payment, Meta, domain, email, and delivery accounts under client ownership.
- Enable database/media backups, uptime/error monitoring, webhook/payment alerts, and inventory-cleanup monitoring.
- Document deployment, rollback, secret rotation, incident ownership, catalogue/order/coupon/invoice procedures, and launch-day checklist.
- Train the client administrator and complete mobile/desktop, content, legal, checkout, fulfilment, and messaging sign-off.
- Agree launch date, post-launch support window, and written Phase 1 acceptance.

Completion gate

- Client controls production accounts and credentials.
- Training and signed acceptance are complete.

Work intentionally deferred beyond Phase 1

- Full customer accounts and wishlist.
- Loyalty and VIP segmentation.
- AI messaging agent beyond the keyword rules.
- Marketing campaign management and content calendar.
- Meta Ads automation.
- Advanced analytics and performance reporting.
- Team roles and permissions.
- Advanced automation and multi-warehouse inventory.

Non-blocking technical watchlist

- React Router reports an RSC-only advisory; this client-only Vite SPA does not expose the affected RSC/server-action path.
- Payload transitive Drizzle development tooling carries moderate esbuild advisories with no upstream fix; no production runtime exposure was identified.
- Update the in-product roadmap from “Phase 1 - in progress” only after formal client acceptance.

Recommended execution order

1	Collect the final catalogue, imagery, Portuguese legal identity, and complaints details
2	Configure and prove live AppyPay, Stripe, and PayPal transactions
3	Finish messaging and invoicing verification
4	Run authenticated admin, storefront, domain, and controlled live-transaction QA
5	Configure monitoring/backups and complete operational runbooks
6	Train the client, obtain final sign-off, and execute the launch checklist

Release recommendation: Do not declare Phase 1 delivered until P0 blockers are closed, controlled live payments pass, the production admin pass is complete, and the client has approved content, policies, operations, and ownership.